
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: January 31-February 1, 2007 

 Reference No.: 2.8b.(3) 
Action Item 

  
 

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by: Ross A. Chittenden 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD, PER  

RESOLUTION G-06-08 
 WAIVER-07-03 
 
  

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-03, extending the period of contract award for six 
months, to July 31, 2007, for the Highway Planting and Restoration project for $1,617,000  
(PPNO 0785Y, EA 04-1A3901) on Route 4 in Alameda County programmed in the State Highway 
Operation and Protection Program (SHOPP). 
 
ISSUE: 
 
In accordance with Resolution G-06-08, the deadline to award contracts for projects allocated on 
July 20, 2006, is January 20, 2007.  For project PPNO 0785Y, the Department will not be able to 
meet the contract award deadline of six months. 
 
This SHOPP project was advertised on August 28, 2006, with bid opening scheduled for  
November 15, 2006.  No bids were received.  Several plan holders indicated that they were 
concerned about safety issues, since work was to be done at night.  The Department is requesting a 
six-month extension to allow time to modify the contract to reduce shoulder closure requirements 
and allow work to be done during the day, and also reach out to attract a larger number of tree 
removal contractors.  The following schedule is based on the revised package:  Plans, Specifications, 
and Estimate – March 1, 2007; Ready To List for advertisement – April 2, 2007; Advertisement – 
May 7, 2007; Bid opening – June 5, 2007; Award – July 3, 2007. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 


